

Sprint Report

Sprint Report 2: Requirements Refinement & Backlog Creation

Sprint Duration: Week 2

Scrum Master: Ishwari Patel

Product Owner: Naomi Gates

Team members: Shane Austin, Ishwari Patel, Katherine King, Alexandria Monsier, Naomi Gates

Sprint Goal

The goal of Sprint 2 was to move beyond high-level ideation and begin structuring the system from a technical and team perspective. This sprint focused on defining frontend and backend responsibilities, selecting technologies, outlining core system components, and initiating collaboration among team members based on individual roles.

Sprint Activities

During Sprint 2, the team worked collaboratively to break the project into frontend and backend components and assign responsibilities. The following activities were completed:

- Assigned team roles and responsibilities (frontend vs backend)
- Frontend: Ishwari, Shane || Backend: Katherine, Naomi, Alexandria
- Selected frontend technologies: HTML, CSS, and JavaScript
- Defined core frontend pages and features, including:
 - Home page
 - Login and account creation page
 - Favorites page
 - Workout page
 - Calorie tracking interface
- Defined backend responsibilities and data sources, including:
 - Food database API integration

- Ingredients and product image API usage
 - Allergen information handling
 - Workout data API
 - User login information storage= DONE
 - Saved favorites and user preferences= IN PROGRESS
- Discussed how frontend and backend components will interact
- Identified APIs and data needed for each feature
- Began peer collaboration and coordination within assigned roles
- Started preliminary individual work aligned with assigned responsibilities

Key Deliverables

By the end of Sprint 2, the team produced the following outcomes:

- Clear division of frontend and backend responsibilities
- Defined frontend page structure and planned UI components
- Identified backend APIs and data requirements
- Documented system components for proposal and backlog use
- Updated product backlog reflecting technical breakdown
- Initial collaboration workflow established among team members

Sprint Outcome

Sprint 2 successfully translated the project idea into a structured technical plan. Although full implementation was not completed during this sprint, the team established a strong foundation for development by defining technologies, system components, and individual roles. This sprint ensured that each team member could begin focused development work in upcoming sprints.

Reflection

Sprint 2 was critical in aligning the team technically and organizationally. By assigning roles and clarifying responsibilities early, the team reduced future development risks and improved coordination. The collaborative planning completed during this sprint prepared the project for implementation starting in Sprint 3, where active development of frontend pages and backend integrations will begin.