

Sprint Report

Sprint Report 1: Project Ideation & Planning

Sprint Duration: Week 1

Scrum Master: Ishwari Patel

Product Owner: Naomi Gates

Team members: Shane Austin, Ishwari Patel, Katherine King, Alexandria Monsier, Naomi Gates

Sprint Goal:

To brainstorm project ideas, evaluate feasibility, finalize the project topic, and define the initial scope and user stories.

Summary of Activities:

During Sprint 1, the team focused primarily on discussion, brainstorming, and planning. Multiple project ideas were proposed and evaluated based on complexity, relevance to course objectives, and real-world usefulness. After collaborative discussion, the team unanimously selected MyFitnessBud: Allergen-Aware Snack Finder as the final project.

We identified a clear problem: many users with food allergies struggle to quickly identify safe snacks using existing nutrition apps. From this discussion, we defined our target users and outlined the core features of the application. Initial user stories were drafted to capture functional requirements from the user's perspective.

Roles and responsibilities were discussed, and sprint ownership was established. A high-level roadmap was created to guide development across future sprints.

Completed Tasks

- Completed a detailed **Product Description and Product Vision**
- Brainstormed and compared multiple project ideas
- Selected final project topic
- Defined project goals and target users

- Created an initial project pitch
- Drafted preliminary user stories
- Planned sprint breakdown for the semester
- Defined high-level key features, including
- Analysed risks and challenges

Deliverables:

- Approved project concept
- Written project pitch
- Initial list of user stories
- Sprint roadmap

Tools and Technologies Used

- Microsoft Planner (task tracking and checklist refinement)
- GitHub (version control planning)
- OpenFoodFacts API (research and data source selection)
- React, Node.js/Firebase (planned technologies)

Sprint Outcome:

Sprint 1 successfully established a strong foundation for the project. The team aligned on vision, scope, and expectations, ensuring readiness for technical development in upcoming sprints.