

Weekly Status Report – SE2

Project Title: MyFitnessBud

3/13/26

WSR 8

Ishwari Patel

Team Activities This Week

This week the team focused on completing Sprint 5 activities and preparing for Sprint 6, while also delivering the midterm project presentation.

The team continued to follow Agile practices by holding daily scrum meetings where members discussed progress, tasks completed, and any challenges encountered during development.

During the week, we worked on executing and wrapping up the remaining tasks from Sprint 5. After completing these tasks, the team conducted a Sprint 5 review, where we evaluated the features implemented during the sprint and discussed their functionality.

Following the review, we held a Sprint 5 retrospective to reflect on the team's workflow. During this meeting, we discussed what went well, what challenges were faced, and how we can improve our collaboration and development process in the upcoming sprint.

Backlog and Sprint Planning

Our team also performed backlog grooming, where we reviewed and refined the product backlog to ensure that upcoming tasks were clearly defined and prioritized.

After organizing the backlog, we conducted Sprint 6 planning. During this planning session, the team selected backlog items that would be implemented in Sprint 6 and assigned responsibilities to team members.

Midterm Presentation

Another major activity this week was delivering the midterm project presentation. The team presented the progress of the MyFitnessBud project to the instructor and discussed several aspects of the system, including:

- Test plan and testing performed
- Types of testing conducted and analysis of results
- Change management and bug tracking process
- Definition of Ready and Definition of Done
- Architectural design of the system
- Detailed design of the application
- Database design
- UI/UX design considerations

Each team member contributed to explaining different sections of the project, highlighting the development progress and the Agile process followed during the project.

Outcomes

By the end of the week, the team successfully:

- Completed Sprint 5 activities
- Conducted Sprint 5 review and retrospective
- Groomed and updated the product backlog
- Planned tasks for Sprint 6
- Delivered the midterm presentation covering project documentation and design

Plan for Next Week

Next week, the team will focus on executing Sprint 6 tasks, continuing the development of remaining features, improving the application's functionality, and addressing any feedback received during the midterm presentation.